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AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS MONDAY, MARCH 27, 1995)

A. OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2 
USCG - 3 
ERCS -13

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON
WORKING HOURS.

D. ESTIMATED COSTS:
COSTS TO DATE

03/27/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 13,986 
$ 21,792 
$ 220,165 
$ 32,707 
$ 29,101

$ 27,500 
$ 40,000 
$1,350,000 
$ 65,000 
$ 67,500 
S 405.000

TOTAL 317,751 $1,955,000

II. ACTIONS TAKEN

A. BULKING OPERATIONS CONTINUED. TO DATE, 27 DRUMS OF
FLAMMABLE LIQUIDS AND 4 DRUMS OF FLAMMABLE SOLIDS HAVE 
BEEN GENERATED.

B. ERCS CONTINUED TO HAZ-CAT, COMPLETING APPROXIMATELY 10 
DRUM SAMPLES THIS DATE. DRUM SAMPLES WERE COLLECTED FROM 
2 ADDITIONAL DRUMS.

C. ERCS GROUPED APPROXIMATELY 200 SMALL CONTAINERS INTO 
APPROPRIATE WASTE STREAMS FOR BULKING.

D. AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED 
TODAY AT 20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT 
THE MAIN BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE 
OBSERVED.

E. DURING SMALL CONTAINER IDENTIFICATION OPERATIONS, A 
CONTAINER OF NITROCELLULOSE WAS DISCOVERED. THE



CONTAINER WAS HYDROLYZED SAFELY AND WITHOUT INCIDENT, AND 
STAGED WITH THE NITROCELLULOSE DRUMS.

F. SOIL SAMPLING PLAN WAS FINALIZED AND APPROVED THIS DATE.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE BULKING OPERATIONS, HAZ-CAT OPERATIONS, 
AND SMALL CONTAINER WASTE STREAM GROUPING. USCG AND/OR 
TAT TO CONDUCT CONTINUOUS AIR MONITORING IN THE HOT ZONE 
AND AT THE PROPERTY LINE DOWNWIND OF OPERATIONS. AIR 
MONITORING FOR MERCURY VAPOR TO CONTINUE DAILY.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE 
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, 
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. TAT TO CONDUCT EXTENT OF CONTAMINATION SOIL SAMPLING IN 
THE TANK FARM AREA.

D. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL 
ARRANGEMENTS.

E. ERCS TO SHIP TANK SAMPLES FOR LABORATORY ANALYSIS.

F. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND 
FEDERAL AGENCIES.

******************* 
ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




